

PPL Electric Utilities 2025 EDI Test Schedule

	Test Flight 2025-1	Test Flight 2025-2	Test Flight 2025-3	Test Flight 2025-4	Test Flight 2025-5	Test Flight 2025-6
EGS Flight Notification Deadline <ul style="list-style-type: none"> EGS notifies PPL EU that they want to participate in test flight, and sends Trading Partner Specifications form to soleditesting@hansencx.com 	1/6	3/3	5/5	7/7	9/8	11/3
Testing Period	1/10 - 1/28	3/7 - 4/1	5/9 - 6/3	7/11 - 8/5	9/12 - 10/7	11/7 - 12/2
Production * <ul style="list-style-type: none"> Upon successful completion of the test plan, PPL EU will update the systems with the EGS production information. Once all systems are updated and all necessary information is provided, production connectivity will commence. The testing participant MUST wait for formal notice before sending production transactions. 	2/18*	4/15*	6/17*	8/19*	10/21*	12/16*

* These dates are approximate and depend on the success of each of the Testing Participants.

We also recommend that you join the Electronic Data Exchange Working Group (EDEWG) to keep up to date on changes that impact both EDI and operations. To join, please send an email request to Jeff McCracken at jmccracken@pa.gov.